
Strategic Automation Project Monthly Update for CACC
Project Manager 

Name Jim Price

Status Date Tuesday, August 10, 2010

Project Name AZTurboCourt 

Milestone Name Gen Civil efiling

Submilestone Name Pima SC

Submilestone Name N/A

Priority (if appl) N/A

Percent Complete 10%

Start Date

End Date 11/30/2010

Project/Milestone it 

depends on BofA

Project/Milestone it 

depends on CCI

Project/Milestone it 

depends on ESB

Project/Milestone 

depending on it Bench Automation

Project/Milestone 

depending on it

Project/Milestone 

depending on it


